RESOLUTION

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF EL PASO:

That the City Manager be authorized to si
Architectural Services by and between the C
PUBLIC ARCHITECTURE, for additional desi
“Cleveland Square Redevelopment -
Remodeling and Refurbishing of M
THOUSAND EIGHT HUNDRED FIFT

ITY OF EL P

gn a Second Amendment to An Agreement for
ASO and THE OFFICE OF
gn services related to a project known as
New History Museum Building and the Addition,
ain Library” for an amount not to exceed NINE
Y-FIVE and 00/100 DOLLARS ($9,855.00).

ADOPTED this day of September, 2005,

ATTEST:

Richarda Duffy Momsen
City Clerk

APPROVED AS TO FORM:

Raymondl L. Tellj\-f}wj%'r
Assistant City Attorney

PROJECT MANAGER

M= ~

Fﬂederico ]1 chgfjdez
Perspectiva + 3D/1

THE CITY OF EL PASO:

John F. Cook
Mayor

AP S TO'CONTENT:

ALY

Rick Conm{r, P.En )
City Engincer
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THE STATE OF TEXAS )
) SECOND AMENDMENT TO AN

COUNTY OF EL PASO ) AGREEMENT FOR ARCHITECTURAL SERVICES

This Second Amendment is made this day of September, 2005, by and between
THE CITY OF EL PASO. hereinafter referred to as the “Owner”, and OFFICE OF PUBLIC
ARCHITECTURE, hereinafter referred to as the “Architect”.

WHEREAS, on August 7, 2001, the Owner entered into an Agreement for Architectural
Services with the Architect (“Agreement”) for a project known as “Cleveland Square
Redevelopment — New History Museum Building and Addition, Remodeling and
Refurbishing of Main Library” (“Project”); and

WHEREAS, on January 18, 2005, the Owner entered into a First Amendment to an
Agreement for Architectural Services with the Architect (“First Amendment”) for an increase in
project scope to include interior design and planning services for the Project; and

WHEREAS, the Owner now desires to include additional design services for the proposed
“Introduction Theatre” and the incorporation of a display cabinet as well as Unistrut and display
lighting for the referenced Project, all of which is more fully described herein.

NOW, THEREFORLE, it is hereby agreed as follows:

1. Scope of Services

In accordance with Section Il., Additional Services of the Architect, of the Agreement, the
Owner hereby authorizes the Architect to extend the scope of work to include additional
design services related to a theater, cabinet, and lighting for the History Museum as more
particularly described in Exhibit “A” which is attached hereto and made a part hereof for all
purposes. The Architect shall also be responsible for providing the as-built drawings
required by the Agreement, to include those additional services identified within this Second
Amendment.

2. Time of Completion
The Architect shall complete the additional design services requested through this Second
Amendment within fifteen (15) days following the execution of this Second Amendment
and issuance of a Notice to Proceed by the Owner. The Architect shall complete the as-built
drawings required thorough this Second Amendment in accordance with the period
originally provided by the Agreement for as-built drawings.

3. Payments to Architect
The Owner shall pay the Architect an amount not to exceed NINE THOUSAND EIGHT
HUNDRED FIFTY-FIVE AND 00/100 DOLLARS ($9,855.00) for those services
required by this Second Amendment. The Architect’s fee proposal for the additional
services is attached hereto as Exhibit *“A”.

Payment to the Architect shall be contingent upon the Owner’s approval of the
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services performed by the Architect and shall be made in the following two (2)
phases:

A. The initial fifty percent (50%) of the fee noted above shall be due by the
Owner upon the Architect’s completion, and the Owner’s acceptance and
approval, of the additional design services required by this Second
Amendment.

B. The remaining fifty percent (50%) of the fee noted above shall be due by the
Owner upon the Architect’s completion, and the Owner’s acceptance and
approval, of the Architect’s final as-built drawings related to the Project,
inclusive of those as-built drawings required by this Second Amendment.

4. Terms and Conditions
All terms and conditions of the Agreement and the First Amendment, except as herein
revised, shall remain in full force and effect.

WITNESS THE FOLLOWING SIGNATURES AND SEALS:

OWNER:
THE CITY OF EL PASO

Joyce A. Wilson
City Manager

ATTEST:

Richarda Duffy Momsen

City Clerk
ARCHITECT:
OFFICE OF PUBLIC ARCHITECTURE
15 Gomze, ALA
APPROVED AS TO FORM: 8 TOLONTENT:
Raymon&i L. Telles ! }(m\k Cor r P E
Assistant City Attorney City Engineer '
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PROJECT MANAGER:

Feflcrico K. l%lr\la/n-d:/)/

Perspectiva +B8D/I

ACKNOWLEDGMENTS
THE STATE OF TEXAS )
COUNTY OF ELPASO )
This instrument was acknowledged before me on this ___day of September, 2005, by
, as of the City of El Paso, Texas.

Notary Public, State of Texas

THE STATE OF TEXAS )

)
COUNTY OF EL PASO )

This instrument was acknowledged before me on this OHL day of September 2005, by
Jose M. Gomez, as Principal of The Office of Public Architecture.

N REBECCA ROMERS
%\ oran rustic sTATE 0F Tewas . >
COBMISSION EXPIRED:

MARCH 31, 2008 Notary Public, State of Texas
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August 25, 2005 I |\ i
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P, T 9912 | EGINEERING DEFTT)|

Re; Cloveland Squire Redevelopment
History Musecan -~ Revised Fag Pmpa.w,far Additional Services

Dear Federleo:

Peryamreqntﬂ,Immmamdmmmamﬁﬁmrmkmgmmted
to the Museiom as followg, This fes inclodes Bob Borunda’s revised fee of
$5,355,00 and Bridgers & Proon”s for ramains a §1,000.

Delets wall snd projection screen at Room 113.
Add thester; Room 101A, adjscent to Stair #1 to include soreen
and cabinets.
Delsta wajl enclosure ¢ Stair #3 — ground floor.
ﬁ Z-compatment sink at Room 122 in e of 3~-pompartment
b
5, Add Door 216A. and gyp board parrition for Office 216A and add
Door 226A-
Modify exterlor patlo to become exterlor siage with removable
{:;Hmu and move ramp to south ond of patio. (24'lang +
7. Delote/madify millwarls in Rooma 110, 216 and 205,
[ Add gallery entrance walls bawesn Roowns 101 and 114 end in
Room 204 {requexied by Jennifer Nielsen 8/8/05)
9. Hang the Hghting grid on Unisiriv® (requested by Jesnifer
P Doty i SO A
capa cuo ighving grid {requesied by Jennifer
Niclsen 8/8/08). "
i1, Add windew: and details to Room 713,

B P

1¥you have any questions, please do not hesitate to call.

ST

Jose M. Gomez, AIA
Baclosure; Bob B s latier of 8/24/05
Bridgers & Paxton's letter of 8/16/05

EXHIBIT "A"
, 1 of 3
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BORUNDA &
ASSOCIATES. INC.
CONSULTING

f<A\  ENGINEERS
August 24, 2005

Synthesis Architecture

444 Rxacutive Conter Blvd,, Suite 124
El Paso, Texaq 79802

Att: M. Jose M. Gomez, ALA.

Re:  Fes Proposal for Extra Changos at Museum of History

Dear Joo:

As you requested, I hava combined all the design fee proposals for different areas as Jisted bafow‘
Introduction Théatro .. .ocovvvue vor $1,120,00
Display Cabinet . ...vv0vevvensens § 445.00
Unistrut & Display Lighting .. ... ... '

$3.790.00
Total ...... coien ™ 85,355,00

The effort related to the display lighting proposal is noted on the attached work proposal worksheet. | had
provided you the worksheets on the other tasks £o | have not included them with this letter.

If scope should change or additional tasks are tequired and authorized after our fec has beon accepted, the
adjustment will be handled on an hourly basia at the following rates:

mﬂﬁi‘al L N e e A N RN T EAFERT AR Stzom
Prqjmﬂnmneer ............................ $100.00/hr

Engineer .........., R SR .. § 85.00/hr.
Electrical Designer .. .......... IEIGR Ny $ 75.00/hr.
Cad Operator ... .., B A $45.00/r.
Socretarial ............ i e AR S $ 35.00/hr.

Give me a call if you have any questions or require additional information.

Sincurely,
%ﬁtﬁm@ PE

President
2]031M EFP 042405

miiel; Proposal Work Sheet for Unistnn & Dixplay Lighing

9500 MONTANA AVE,, EL PASD , 'rxms-nm TEL: (918) £33-7611
PO, BOX 370063, EL PASRQ, TX 79937 AX: (915) D9L-T62%
EMAX: bace(@borandainc.uet S ;

EXHIBIT "A"
2 of 3
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DGERS & PAXTON A i

CONSULTING ENGINEERS, INC.
// AG00-C MONTGOMERY BIVE. ME, ALBUGHIFRGLE, NEW MEXICO 87109
505-BB3 4111 RAX BOS-8BB-14386 wwwbpeacom

Naurd of Direerp
R August 16, 2005
Rulrert B, Hupper; PR,

J. Douglr Guinn, RE.

tohr B, Ceapzar, 'F, M. Joe Gom:z
RwialdE. Hunaoun, 18, Synthesis Architecture
444 Executive Center Blvd., Suite 124
Miehoe) £, Dexten BE. )
S El Paso, TX 79902
Witticors By Hurteot. BE. .
Absox Shirlan, PE. SUBJECT: CLEVELAND SQUARE MUSEUM OF HISTORY
o DB 1 ADDITIONAL SERVTCE PROPOSAL
Jokm i€ [leck [ FE, Dear Joe:

Richurd L, Rutf, B8,
The purpose of this letter is to follow up on our brief discussion concerning the

additiona) service proposal for the requested mechanical design changes for the
Diwight S Darsey referanced project,

It is our understanding that the new work includes the mechanical design for ravised
floor plans to include a new Theater in first floor and & new office in the second floor.

Michpaet o, Slunan

We have estimated the cost of this additional service should not exceed $1,000.00,

T'hafzk you for the opportunity to submit this proposal. Please contact me if you wish
to discuss any aspects of it.

Sincerely,

BRIDGERS & PAXTON
CONSULTING ENGINEERS, INC.,

Yice President

ce: Accountin
¢ H:\S1 16wp\Ada Service-Prop.dos

Acoounting: s pnte; 8=17-08"

Accepted By, Date

EXHIBIT "A"
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